

S Stakeholder Meetings  
C Check-in Meetings  
M Kickoff Meeting  
M PDT Meetings  
D Deliverable Milestone  
P Presentations

## ROTH ROAD CORRIDOR STUDY PROJECT SCHEDULE

Task	Description	2021					2022							
		NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	
<b>Task 1.0</b>	<b>PROJECT INITIATION</b>													
Task 1.1	Project Kickoff													
1.1.1	Project Kick-Off													
Task 1.2	Project Coordination													
1.2.1	Monthly Mgt Team Face-to-Face Meetings													
<b>Task 2.0</b>	<b>PLAN DEVELOPMENT</b>													
Task 2.1	Outreach													
2.1.1	Conduct Outreach													
2.1.2	Outreach Materials													
2.1.3	Corridor Objectives and Performance Measures													
2.1.4	Monthly PDT Meetings (and other as-needed meetings)													
Task 2.2	Collect Baseline Data and Identify System Deficiencies													
2.2.1	Develop Database and GIS Maps													
2.2.2	Identify and Map Land Use													
2.2.3	Identify and Map Transportation System													
2.2.4	Intersection and Segment Volumes													
2.2.5	Memorandum of System Deficiencies													
Task 2.3	Conduct Analysis													
2.3.1	Modeling/Operations/Performanc Metrics													
2.3.2	Memorandum of Potential Impacts													
Task 2.4	Identify Projects to Address Gaps, Barriers, Issues, Challenges, and Constraints													
2.4.1	Develop Tier 1 and Tier 2 Projects													
2.4.2	Develop Concept Drawings and Design													
2.4.3	Develop Conceptual Cost Estimates													
2.4.4	Evaluate Available Funding													
2.4.5	Develop a Financial Plan													
2.4.6	Memorandum of Project Concepts and Financial Plan													
Task 2.5	Documentation													
2.5.1	Develop Draft Corridor Study Report													
2.5.2	Presentations to Mgmt and Local Agencies (4 Presentations)													
2.5.3	Develop Final Corridor Study Report													